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the initial environmental and ecological assessments

and determined further studies to be completed as

part of the Flood Relief Scheme. Following these, the

topographical, CCTV surveys, bird surveys and

invasive species surveys were completed and site

investigation, and other species surveys are ongoing.

Additional Surveys and Investigation Works

Topographical and CCTV surveys were required for

riverbank areas, river cross sections, bridges, weirs,

sluices, culverts and hydrometric gauges. Site

investigation was required to determine the ground

conditions in the areas where the Flood Relief Scheme

is proposed. Information from these surveys was

required to update the existing hydraulic model and its

results (flood extents and levels), as well as assisting

in costing the damages associated with flood events.

A summary of the additional surveys is as follows:

▪ The topographical survey contractor was appointed

in September 2020 and survey works were

completed in December 2020.

▪ Additional topographical survey works were

required for Jamestown and the survey contractor

completed works in September 2021.

▪ The site investigation contractor was appointed in

December 2020 and works are nearing completion.

▪ The CCTV survey contractor was appointed in

December 2020 and survey works were completed

in May 2021.

Environmental

A Constraints Study Report was prepared from the

initial environmental and ecological assessments, as

well as feedback from the public consultation process.

The Constraints Study Report was added to the Project

website in February 2021 and is available to view.

Wintering bird surveys took place from November

2020 to March 2021. Breeding bird surveys, habitat,

botanical and invasive surveys, mammal and aquatic

Background to the Study

Leitrim County Council, in conjunction with

Roscommon County Council and the Office of Public

Works, are progressing the Carrick on Shannon Flood

Relief Scheme. Carrick on Shannon and Cortober are

prone to flooding from the River Shannon and its

tributaries.

This Project involves the assessment and development

of a Flood Relief Scheme to manage existing and

potential future flood risk, and the potential for

significant increases in this risk through climate

change and ongoing development in Carrick on

Shannon and Cortober.

The Steering Group, set up in February 2020,

comprises Leitrim County Council, Roscommon County

Council and the Office of Public Works, with Ryan

Hanley providing engineering and environmental

consultancy services.

Pending identification of a technically, socially,

economically and environmentally acceptable solution

to the flood risk in Carrick on Shannon/ Cortober, the

Scheme will progress to the next stages as follows:

▪ Identify preferred scheme & complete outline

design.

▪ Seek consent for the proposed Scheme in

accordance with provisions of the Planning &

Development Act.

▪ On obtaining planning permission, progress detailed

design to tender and construction phase.

The initial stage of the Project involves hydrological

and environmental assessments, surveys, in addition

to the outline design of flood relief measures and cost

benefit analysis.

The Project Team have completed review of existing

data, including CFRAM datasets, data collection and
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survey commenced in May 2021 and were completed

in October 2021. Reporting of surveys are on going.

Hydrological Analysis

A Hydrological analysis for the Carrick on Shannon

Study Area is substantially complete. This includes the

assessment of the study catchment area, review of

flows and water levels on the River Shannon and its

tributaries and determining design flow events. The

Hydrology Report has been submitted to LCC and OPW

for review and comments received.

Hydraulic Analysis

The existing hydraulic river model from the CFRAM

study was reviewed and updated, where necessary,

using additional topographical and CCTV survey. From

this, draft flood maps have been produced and

submitted to LCC and OPW for review.

Progress to Date (continued)
A hydraulic workshop was carried out in November.

The Hydraulic Modelling Report is being prepared.

Opening Public Consultation Process

The opening public consultation took place in July and

August 2020. Feedback from this is included in the

Constraints Study Report.

Opening Collaborative Workshop

The opening collaborative workshop took place on 18th

March 2021. This was attended by LCC, RCC, OPW and

other stakeholders. It involved identifying constraints

and opportunities that could inform the development

of the Scheme. The Collaborative Workshop Report

was issued to the stakeholders involved.

Communications

The Carrick on Shannon Flood Relief Scheme website

is live and is updated regularly by the Project Team.

carrickonshannonfrs.ieOutline Programme

An outline programme is shown below for the Carrick on Shannon Flood Relief Scheme, which is the current best

estimate (January 2022). This is subject to change as the Project progresses.

Next Steps

The Carrick on Shannon Flood Relief Scheme is progressing and the Project team are adhering to all Covid-19

restrictions. The following is a summary of the next steps associated with the Project:

Completion of environmental surveys and 
site investigation.

Updates to the Hydrology Report based on 
comments received.

Completion of hydraulic Report, updates to 
modelling to determine flood extents and 
levels. 

Undertake options assessment for Flood 
Relief Scheme.

Determine preferred Flood Relief Scheme 
Option and undertake the relevant analysis 
for this.

Contact Us

Should you have any queries on the Project or have any historical flood data or environmental/ ecological information

that may inform the design, please contact the Project Team by phone, email or through the Project website.

Address: Ryan Hanley Ltd, 1 Galway Business Park, Dangan, Galway, H91 A3EF.

Phone: 091 587116 

Email: carrickonshannonfrs@ryanhanley.ie

Website: www.carrickonshannonfrs.ie/
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Stage I

Collate available data

Environmental & Ecological Baseline Assessment

Site Investigation & Surveys

Hydrological Analysis & Hydraulic Modelling

Options Assessment & Scheme Development

Stage II

Planning Process

Stage III

Detailed Design of Flood Relief Scheme

Tender Process for Flood Relief Scheme

Stage IV

Construction Works
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